
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/19/2019

ESTIMATE SUMMARY 16:18:27

CONTID: C21088-COMBO   ESTIMATE NO: 0012 PROG 2005

PCN: 21088-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH-7 FLOOD (PH II),EP - JCT PERCENT TIME:

PROJECT NO: ER007A-026                    

PR SH-7 FLOOD (PH II),EP - JCT

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,247,402.63 PARTICIPATING $ $ 1,540,450.17

AWARD PROJECT AMT: 12,889,175.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,171.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.95

WORK DAYS

WORK DAYS

79.54%

1,073,536.37

1,540,450.17

1,540,450.17

1,525,278.73

$

$

$

$

4,142,866.26

31,000.00

4,173,866.26

0.00

4,173,866.26

-77,119.70

0.00

4,096,746.56

0.00

AMOUNT DUE 4,096,746.56 1,525,278.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,525,278.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

  

182.5 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/14/2018

05/14/2018

08/24/2019

03/01/2018

04/02/2018

04/26/2018

05/14/2018
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PCN: 21088-BID    ESTIMATE RUN 09/19/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.200

0.000

201-00000  
 

42,300.000.200

0.00

0.200

L S 

211,500.00000

0010 *Removal of Tree 2.000

0.000

202-00010  
 

500.002.000

0.00

2.000

EACH

250.00000

0015 Removal of Headwall 5.000

1.000

202-00015  
 

6,000.006.000

1,000.00

6.000

EACH

1,000.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

0.000

EACH

500.00000

0025 *Removal of Pipe 124.000

0.000

202-00035  
 

2,728.00124.000

0.00

126.000

LF  

22.00000

0030 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

200.00000

0035 *Removal of Asphalt Mat 263.000

1,435.000

202-00220  
 

15,282.001,698.000

12,915.00

1,698.000

SY  

9.00000

0040 *Removal of Asphalt Mat (Planing) 59,737.000

914.000

202-00240  
 

151,627.5060,651.000

2,285.00

75,000.000

SY  

2.50000

0045 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

0.60000

0050 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

30.000

EACH

1,500.00000

0055 *Unclassified Excavation (Complete In Place) 237.000

48.000

203-00010  
 

2,850.00285.000

480.00

2,837.000

CY  

10.00000
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PCN: 21088-BID    ESTIMATE RUN 09/19/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

97.00000

0065 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

103.00000

0070 *Potholing 19.500

0.000

203-01597  
 

5,908.5019.500

0.00

20.000

HOUR

303.00000

0075 *Rock Scaler 175.500

0.000

203-02300  
 

49,140.00175.500

0.00

175.500

HOUR

280.00000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

35.00000

0085 *Structure Excavation 40.000

0.000

206-00000  
 

1,000.0040.000

0.00

273.000

CY  

25.00000

0090 Structure Backfill (Class 1) 17.000

23.000

206-00100  
 

1,440.0040.000

828.00

108.000

CY  

36.00000

0095 *Filter Material (Class A) 76.000

10.000

206-00510  
 

5,160.0086.000

600.00

444.000

CY  

60.00000

0100 Shoring (Area 1) 0.770

0.000

206-01781  
 

50,050.000.770

0.00

1.000

L S 

65,000.00000

0105 Topsoil (Onsite)-(Pilot Program ONLY) 0.000

0.000

207-00700  
 

0.000.000

0.00

427.000

CY  

15.00000

0110 Topsoil (Wetland) - (Pilot Program ONLY) 0.000

0.000

207-00703  
 

0.000.000

0.00

4.000

CY  

15.00000
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PCN: 21088-BID    ESTIMATE RUN 09/19/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Subgrade Soil Preparation - (Pilot Program ONLY) 0.000

0.000

207-00704  
 

0.000.000

0.00

2,000.000

SY  

1.00000

0120 *Erosion Log Type 1 (12 Inch) 810.000

90.000

208-00002  
 

3,600.00900.000

360.00

900.000

LF  

4.00000

0125 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

80.000

LF  

4.50000

0130 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

15.000

EACH

650.00000

0135 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0140 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0141 Pre-fab Vehicle Track Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

36.00000

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

65.00000

0155 Erosion Control Management 20.500

2.750

208-00207  
 

581.2523.250

68.75

30.000

DAY 

25.00000

0160 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

0.000

EACH

7,500.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21088-BID    ESTIMATE RUN 09/19/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

499.000

LB  

0.30000

0170 *Biotic Soil Amendments (Hydraulically Applied) 0.000

0.000

212-00702  
 

0.000.000

0.00

3,896.000

LB  

0.85000

0175 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

277.000

LB  

0.27000

0180 *Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

11.000

LB  

10.00000

0185 *Seeding (Native) Hydraulic 0.000

0.000

212-00707  
 

0.000.000

0.00

1.100

ACRE

523.00000

0190 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.900

ACRE

2,580.00000

0195 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

0.000

EACH

3.10000

0200 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,042.000

SY  

1.75000

0205 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

109.00000

0210 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

39.000

TON 

38.00000

0211 ABC (CL 6) 1,834.000

41.000

304-06007  
 

114,848.441,875.000

2,511.35

1,875.000

CY  

61.25250
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PCN: 21088-BID    ESTIMATE RUN 09/19/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

4,571.000

TON 

33.00000

0216 ABC (Spec) 609.000

1,190.000

304-09000  
 

95,373.031,799.000

63,087.22

1,799.000

CY  

53.01447

0220 *Hot Mix Asphalt (Patching) (Asphalt) 83.270

152.380

403-00720  
 

37,114.88235.650

23,999.85

274.000

TON 

157.50000

0225 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 11,718.990

12,741.840

403-34731  
 

2,260,180.6924,460.830

1,177,346.02

24,460.830

TON 

92.40000

0226 HMA (Gr SX) (75) (PG 58-28) 0.000

601.590

403-34721  
 

52,338.33601.590

52,338.33

601.590

TON 

87.00000

0230 Geotextile (Erosion Control) (Class 3) 0.000

0.000

420-00104  
 

0.000.000

0.00

32.000

SY  

4.00000

0235 *Riprap (18 Inch) 29.000

41.000

506-00218  
 

8,400.0070.000

4,920.00

70.000

CY  

120.00000

0240 *Soil Riprap (9 Inch) 189.000

7.000

506-00409  
 

15,680.00196.000

560.00

631.000

CY  

80.00000

0245 *Soil Riprap (12 Inch) 18.000

0.000

506-00412  
 

1,620.0018.000

0.00

881.000

CY  

90.00000

0250 Concrete Class D (Wall) 12.600

14.800

601-03050  
 

30,140.0027.400

16,280.00

32.000

CY  

1,100.00000

0255 Reinforcing Steel (Epoxy Coated) 649.000

0.000

602-00020  
 

811.25649.000

0.00

649.000

LB  

1.25000
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PCN: 21088-BID    ESTIMATE RUN 09/19/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 24 Inch Reinforced Concrete Pipe (Complete In Place) 60.000

0.000

603-01245  
 

7,200.0060.000

0.00

60.000

LF  

120.00000

0265 36 Inch Reinforced Concrete Pipe (Complete In Place) 242.000

100.000

603-01365  
 

53,010.00342.000

15,500.00

342.000

LF  

155.00000

0270 42 Inch Reinforced Concrete Pipe (Complete In Place) 68.000

0.000

603-01425  
 

12,920.0068.000

0.00

68.000

LF  

190.00000

0275 36 Inch Reinforced Concrete End Section 0.000

1.000

603-05036  
 

1,200.001.000

1,200.00

1.000

EACH

1,200.00000

0280 42 Inch Reinforced Concrete End Section 1.000

0.000

603-05042  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

0285 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

12.000

LF  

92.00000

0290 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0295 Inlet Type D (10 Foot) 2.000

0.000

604-00510  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0300 Inlet Type 16 (5 Foot) 3.000

1.000

604-16005  
 

34,400.004.000

8,600.00

4.000

EACH

8,600.00000

0305 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

3.00000

0310 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

65.00000
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PCN: 21088-BID    ESTIMATE RUN 09/19/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Construction Surveying 0.250

0.040

625-00000  
 

60,900.000.290

8,400.00

0.400

L S 

210,000.00000

0320 *Mobilization 0.400

0.000

626-00000  
 

353,800.000.400

0.00

0.400

L S 

884,500.00000

0325 *Public Information Services (Tier III) 0.300

0.030

626-01103  
 

6,600.000.330

600.00

0.400

L S 

20,000.00000

0330 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

882.000

GAL 

80.00000

0335 *Pavement Marking Paint (High Build) 20.000

0.000

627-00013  
 

780.0020.000

0.00

20.000

GAL 

39.00000

0340 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

1,392.000

SF  

15.00000

0345 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,205.000

SF  

11.00000

0350 *Flagging 13,677.750

3,697.500

630-00000  
 

477,819.3817,375.250

101,681.25

18,000.000

HOUR

27.50000

0355 *Traffic Control Inspection 69.000

5.000

630-00007  
 

13,320.0074.000

900.00

80.000

DAY 

180.00000

0360 *Traffic Control Management 84.000

12.500

630-00012  
 

62,725.0096.500

8,125.00

107.000

DAY 

650.00000

0365 *Flashing Beacon (Portable) 0.500

0.400

630-80001  
 

1,224.000.900

544.00

4.000

EACH

1,360.00000
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PCN: 21088-BID    ESTIMATE RUN 09/19/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

4.000

EACH

616.00000

0375 *Construction Traffic Sign (Panel Size A) 22.500

18.000

630-80341  
 

1,903.5040.500

846.00

85.000

EACH

47.00000

0380 *Construction Traffic Sign (Panel Size B) 11.500

9.200

630-80342  
 

1,283.4020.700

570.40

45.000

EACH

62.00000

0385 *Construction Traffic Sign (Panel Size C) 2.000

1.600

630-80343  
 

352.803.600

156.80

15.000

EACH

98.00000

0390 *Vertical Panel 29.500

23.600

630-80350  
 

849.6053.100

377.60

59.000

EACH

16.00000

0395 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

20,311.203.600

9,027.20

5.000

EACH

5,642.00000

0400 *Drum Channelizing Device 20.500

16.400

630-80360  
 

1,328.4036.900

590.40

50.000

EACH

36.00000

0405 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

47.00000

0410 Concrete Barrier (Temporary) 114.000

91.200

630-80370  
 

6,156.00205.200

2,736.00

1,200.000

LF  

30.00000

0415 *Traffic Cone 86.500

69.200

630-80380  
 

934.20155.700

415.20

173.000

EACH

6.00000

0420 Delineator (Type I) (Temporary) 96.000

76.800

630-80401  
 

2,764.80172.800

1,228.80

192.000

EACH

16.00000
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PCN: 21088-BID    ESTIMATE RUN 09/19/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 Delineator (Type II) (Temporary) 0.000

0.000

630-80402  
 

0.000.000

0.00

0.000

EACH

16.00000

0430 Delineator (Type III) (Temporary) 21.500

17.200

630-80403  
 

735.3038.700

326.80

43.000

EACH

19.00000

0435 *Mobile Attenuator 0.500

0.400

630-85020  
 

39,231.000.900

17,436.00

1.000

EACH

43,590.00000

0440 *Traffic Signal (Temporary) 0.500

0.400

630-86810  
 

3,231.000.900

1,436.00

1.000

EACH

3,590.00000

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0450 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

104,840.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

46,500.000

F A 

1.00000

0470 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

126,000.000

F A 

1.00000

0475 F/A On-The-Job Trainee 1,114.600

173.200

700-70023  
 

1,287.801,287.800

173.20

1,920.000

F A 

1.00000
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PCN: 21088-BID    ESTIMATE RUN 09/19/2019

PROJECT: ER007A-026                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0495 F/A DRB Standing Committee 2,025.000

0.000

700-70594  
 

2,025.002,025.000

0.00

2,025.000

F A 

1.00000

0520 Aggregate Bag 280.000

0.000

208-00035  
 

2,100.00280.000

0.00

280.000

LF  

7.50000

CAT 4,142,866.251,540,450.175,216,402.63CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Field Office (Special) 0.400

0.000

620-00005  
 

20,000.000.400

0.00

0.400

EACH

50,000.00000

0510 Field Laboratory (Class 2) 0.400

0.000

620-00012  
 

10,000.000.400

0.00

0.400

EACH

25,000.00000

0515 Sanitary Facility 0.400

0.000

620-00020  
 

1,000.000.400

0.00

0.400

EACH

2,500.00000

CAT 31,000.000.0031,000.00CURRENT AMT0400 $ $ $

$ 4,173,866.251,540,450.17$5,247,402.63$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/19/2019

ESTIMATE SUMMARY 16:18:27

CONTID: C21088-COMBO   ESTIMATE NO: 0012 PROG 2005

PCN: 21089-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH-7 FLOOD (PH II),EP - JCT PERCENT TIME:

PROJECT NO: STA007A-025                   

SH-7 NON FLOOD, SHO (PH II),EP

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,048,042.24 PARTICIPATING $ $ 921,808.20

AWARD PROJECT AMT: 12,889,175.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 15,171.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.95

WORK DAYS

WORK DAYS

78.12%

1,760,573.78

921,808.20

921,808.20

936,979.64

$

$

$

$

6,287,468.46

0.00

6,287,468.46

64,747.34

6,352,215.80

-116,217.94

0.00

6,235,997.86

0.00

AMOUNT DUE 6,235,997.86 936,979.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 936,979.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

  

182.5 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/14/2018

05/14/2018

08/24/2019

03/01/2018

04/02/2018

04/26/2018

05/14/2018



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21089-BID    ESTIMATE RUN 09/19/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.800

0.000

201-00000  
 

169,200.000.800

0.00

0.800

L S 

211,500.00000

0010 *Removal of Tree 1,555.000

10.000

202-00010  
 

391,250.001,565.000

2,500.00

1,565.000

EACH

250.00000

0015 Removal of Headwall 10.000

0.000

202-00015  
 

10,000.0010.000

0.00

10.000

EACH

1,000.00000

0020 Removal of Inlet 2.000

0.000

202-00019  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0025 *Removal of Pipe 1,721.000

547.000

202-00035  
 

49,896.002,268.000

12,034.00

2,390.000

LF  

22.00000

0030 *Removal of End Section 49.000

15.000

202-00037  
 

12,800.0064.000

3,000.00

65.000

EACH

200.00000

0035 *Removal of Delineator 19.000

0.000

202-00090  
 

38.0019.000

0.00

750.000

EACH

2.00000

0040 *Removal of Sidewalk 510.000

0.000

202-00200  
 

12,750.00510.000

0.00

510.000

SY  

25.00000

0045 *Removal of Curb and Gutter 1,500.000

0.000

202-00203  
 

12,000.001,500.000

0.00

1,500.000

LF  

8.00000

0050 *Removal of Concrete Curb Ramp 257.000

0.000

202-00206  
 

7,710.00257.000

0.00

257.000

SY  

30.00000

0055 *Removal of Asphalt Mat 3,990.000

437.000

202-00220  
 

39,843.004,427.000

3,933.00

4,482.000

SY  

9.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21089-BID    ESTIMATE RUN 09/19/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 32,104.000

0.000

202-00240  
 

80,260.0032,104.000

0.00

35,382.000

SY  

2.50000

0065 *Removal of Pavement Marking 38.000

0.000

202-00250  
 

22.8038.000

0.00

38.000

SF  

0.60000

0070 *Removal of Ground Sign 8.000

0.000

202-00810  
 

288.008.000

0.00

289.000

EACH

36.00000

0075 *Removal of Sign Panel 1.000

0.000

202-00821  
 

31.001.000

0.00

15.000

EACH

31.00000

0080 *Removal of Fence 144.000

0.000

202-01000  
 

720.00144.000

0.00

144.000

LF  

5.00000

0085 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,222.000

LF  

4.00000

0090 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

15.000

EACH

1,500.00000

0095 *Unclassified Excavation (Complete In Place) 21,389.000

589.000

203-00010  
 

219,780.0021,978.000

5,890.00

21,978.000

CY  

10.00000

0096 Emb Matl (CIP) (Spec) 1,763.000

0.000

203-00062  
 

30,200.191,763.000

0.00

1,773.000

CY  

17.13000

0097 Unsuitable Material 393.000

5.000

203-00050  
 

16,318.00398.000

205.00

398.000

CY  

41.00000

0100 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

41.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21089-BID    ESTIMATE RUN 09/19/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Rock Excavation 23,833.000

11.000

203-00400  
 

476,880.0023,844.000

220.00

23,844.000

CY  

20.00000

0110 *Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

0.000

CY  

60.00000

0115 Backhoe 17.000

4.000

203-01510  
 

2,037.0021.000

388.00

21.000

HOUR

97.00000

0120 Dozing 14.000

5.000

203-01550  
 

1,957.0019.000

515.00

19.000

HOUR

103.00000

0125 *Potholing 120.250

21.000

203-01597  
 

42,798.75141.250

6,363.00

141.250

HOUR

303.00000

0130 Laborer 30.500

0.000

203-02330  
 

1,067.5030.500

0.00

30.500

HOUR

35.00000

0135 *Structure Excavation 7,266.000

119.000

206-00000  
 

184,625.007,385.000

2,975.00

7,385.000

CY  

25.00000

0140 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

5.000

CY  

420.00000

0141 Str Bkfl (Spec) (Flow-Fill) 0.000

66.000

206-00060  
 

6,858.7266.000

6,858.72

66.000

CY  

103.92000

0145 Structure Backfill (Class 1) 12,181.000

108.000

206-00100  
 

442,404.0012,289.000

3,888.00

12,289.000

CY  

36.00000

0150 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

32.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21089-BID    ESTIMATE RUN 09/19/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Filter Material (Class A) 869.000

103.000

206-00510  
 

58,320.00972.000

6,180.00

993.000

CY  

60.00000

0160 Topsoil (Onsite)-(Pilot Program ONLY) 2,449.000

0.000

207-00700  
 

36,735.002,449.000

0.00

5,500.000

CY  

15.00000

0165 Topsoil (Wetland) - (Pilot Program ONLY) 0.000

0.000

207-00703  
 

0.000.000

0.00

516.000

CY  

15.00000

0170 Subgrade Soil Preparation - (Pilot Program ONLY) 0.000

0.000

207-00704  
 

0.000.000

0.00

0.000

SY  

1.00000

0175 *Erosion Log Type 1 (12 Inch) 19,639.000

860.000

208-00002  
 

81,996.0020,499.000

3,440.00

22,645.000

LF  

4.00000

0180 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

2,419.000

LF  

4.50000

0185 Rock Check Dam 2.000

0.000

208-00041  
 

1,300.002.000

0.00

75.000

EACH

650.00000

0190 *Concrete Washout Structure 3.000

0.000

208-00045  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000

0195 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0196 Pre-fab Vehicle Track Pad 1.000

0.000

208-00075  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0200 Removal and Disposal of Sediment (Labor) 30.000

0.000

208-00103  
 

1,080.0030.000

0.00

50.000

HOUR

36.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21089-BID    ESTIMATE RUN 09/19/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Removal and Disposal of Sediment (Equipment) 111.750

11.000

208-00105  
 

7,978.75122.750

715.00

160.000

HOUR

65.00000

0210 Erosion Control Management 61.500

8.250

208-00207  
 

1,743.7569.750

206.25

75.000

DAY 

25.00000

0215 Water Control 0.660

0.340

208-00400  
 

120,000.001.000

40,800.00

1.000

L S 

120,000.00000

0220 *Reset Mailbox Structure (Type 1) 1.000

0.000

210-00011  
 

290.001.000

0.00

18.000

EACH

290.00000

0225 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

8.000

EACH

360.00000

0230 *Reset Mailbox Structure (Type 3) 1.000

0.000

210-00013  
 

559.001.000

0.00

8.000

EACH

559.00000

0235 Reset Timbers 0.000

0.000

210-00420  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0240 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

1.000

EACH

7,500.00000

0245 *Reset Sign Panel 1.000

0.000

210-00815  
 

41.001.000

0.00

15.000

EACH

41.00000

0250 Reset Pull Box 1.000

0.000

210-00827  
 

400.001.000

0.00

2.000

EACH

400.00000

0255 *Reset Fence 0.000

66.000

210-01000  
 

528.0066.000

528.00

66.000

LF  

8.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 21089-BID    ESTIMATE RUN 09/19/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

12.000

CY  

60.00000

0265 Modify Structure 1.000

0.000

210-04025  
 

6,000.001.000

0.00

3.000

EACH

6,000.00000

0270 *Organic Fertilizer 2,586.000

540.000

212-00700  
 

937.803,126.000

162.00

11,598.000

LB  

0.30000

0275 *Biotic Soil Amendments (Hydraulically Applied) 22,945.000

2,700.000

212-00702  
 

21,798.2525,645.000

2,295.00

90,708.000

LB  

0.85000

0280 *Humate 1,437.000

200.000

212-00703  
 

441.991,637.000

54.00

6,447.000

LB  

0.27000

0285 *Mycorrhizae 57.000

10.000

212-00704  
 

670.0067.000

100.00

269.000

LB  

10.00000

0290 *Seeding (Native) Hydraulic 5.720

0.800

212-00707  
 

3,409.966.520

418.40

26.700

ACRE

523.00000

0295 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.100

ACRE

879.00000

0300 *Spray-on Mulch Blanket 15.660

0.900

213-00012  
 

42,724.8016.560

2,322.00

26.500

ACRE

2,580.00000

0305 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

2,000.000

EACH

3.10000

0310 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

2,583.000

2,859.000

216-00201  
 

9,523.505,442.000

5,003.25

45,827.000

SY  

1.75000
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PCN: 21089-BID    ESTIMATE RUN 09/19/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

2.000

HOUR

109.00000

0320 *Aggregate Base Course (Class 6) 156.990

0.000

304-06000  
 

5,965.62156.990

0.00

4,899.000

TON 

38.00000

0321 ABC (CL 6) 0.000

183.000

304-06007  
 

11,209.21183.000

11,209.21

183.000

CY  

61.25251

0325 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

142.000

TON 

33.00000

0326 ABC (Spec) 115.000

0.000

304-09000  
 

6,096.66115.000

0.00

115.000

CY  

53.01446

0330 *Hot Mix Asphalt (Patching) (Asphalt) 564.930

140.890

403-00720  
 

111,166.65705.820

22,190.18

775.000

TON 

157.50000

0335 *Hot Mix Asphalt (Special) 0.000

0.000

403-02000  
 

0.000.000

0.00

0.000

TON 

111.75000

0340 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 4,469.590

4,497.600

403-34731  
 

828,568.368,967.190

415,578.24

10,000.000

TON 

92.40000

0345 Geotextile (Erosion Control) (Class 3) 147.000

0.000

420-00104  
 

588.00147.000

0.00

147.000

SY  

4.00000

0350 *Riprap (Special) 0.000

158.000

506-00010  
 

82,950.00158.000

82,950.00

158.000

CY  

525.00000

0355 *Riprap (18 Inch) 76.000

78.000

506-00218  
 

18,480.00154.000

9,360.00

407.000

CY  

120.00000
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PCN: 21089-BID    ESTIMATE RUN 09/19/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Soil Riprap (9 Inch) 1,282.000

49.000

506-00409  
 

106,480.001,331.000

3,920.00

1,613.000

CY  

80.00000

0365 *Soil Riprap (12 Inch) 1,664.000

79.000

506-00412  
 

156,870.001,743.000

7,110.00

1,743.000

CY  

90.00000

0370 *Soil Riprap (18 Inch) 18.000

264.000

506-00418  
 

25,380.00282.000

23,760.00

347.000

CY  

90.00000

0375 Concrete Class D (Wall) 121.970

0.000

601-03050  
 

134,167.00121.970

0.00

132.000

CY  

1,100.00000

0380 Reinforcing Steel (Epoxy Coated) 1,878.000

0.000

602-00020  
 

2,347.501,878.000

0.00

3,280.000

LB  

1.25000

0385 *Culvert Lining (36 Inch) 0.000

0.000

603-00036  
 

0.000.000

0.00

126.000

LF  

480.00000

0390 *Culvert Lining (42 Inch) 131.000

0.000

603-00042  
 

63,535.00131.000

0.00

131.000

LF  

485.00000

0395 *Culvert Lining (48 Inch) 253.000

0.000

603-00048  
 

108,790.00253.000

0.00

633.000

LF  

430.00000

0396 *Culvert Lining (60 Inch)(Spray Applied) 64.000

0.000

603-00065  
 

18,368.0064.000

0.00

64.000

LF  

287.00000

0400 18 Inch Reinforced Concrete Pipe (Complete In Place) 592.000

72.000

603-01185  
 

76,360.00664.000

8,280.00

664.000

LF  

115.00000

0405 24 Inch Reinforced Concrete Pipe (Complete In Place) 530.000

120.000

603-01245  
 

78,000.00650.000

14,400.00

650.000

LF  

120.00000
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PCN: 21089-BID    ESTIMATE RUN 09/19/2019

PROJECT: STA007A-025                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 30 Inch Reinforced Concrete Pipe (Complete In Place) 443.000

160.000

603-01305  
 

81,405.00603.000

21,600.00

603.000

LF  

135.00000

0415 36 Inch Reinforced Concrete Pipe (Complete In Place) 80.000

59.000

603-01365  
 

21,545.00139.000

9,145.00

139.000

LF  

155.00000

0420 48 Inch Reinforced Concrete Pipe (Complete In Place) 320.000

0.000

603-01485  
 

38,400.00320.000

0.00

320.000

LF  

120.00000

0425 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

93.000

30.000

603-02185  
 

17,220.00123.000

4,200.00

123.000

LF  

140.00000

0430 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

251.000

0.000

603-02245  
 

37,650.00251.000

0.00

251.000

LF  

150.00000

0435 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

75.000

0.000

603-02305  
 

12,375.0075.000

0.00

75.000

LF  

165.00000

0440 45x29 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

308.000

56.000

603-02365  
 

70,980.00364.000

10,920.00

364.000

LF  

195.00000

0445 18 Inch Reinforced Concrete End Section 34.000

4.000

603-05018  
 

26,600.0038.000

2,800.00

38.000

EACH

700.00000

0446 F/A Utility Work 8,778.160

0.000

700-70034  
 

8,778.168,778.160

0.00

8,778.160

F A 

1.00000

0450 24 Inch Reinforced Concrete End Section 20.000

6.000

603-05024  
 

20,280.0026.000

4,680.00

26.000

EACH

780.00000

0455 30 Inch Reinforced Concrete End Section 14.000

4.000

603-05030  
 

18,000.0018.000

4,000.00

18.000

EACH

1,000.00000
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0460 36 Inch Reinforced Concrete End Section 2.000

1.000

603-05036  
 

3,600.003.000

1,200.00

3.000

EACH

1,200.00000

0465 23x14 Inch Reinforced Concrete End Section Elliptical 4.000

2.000

603-05118  
 

5,100.006.000

1,700.00

6.000

EACH

850.00000

0470 30x19 Inch Reinforced Concrete End Section Elliptical 9.000

0.000

603-05124  
 

9,000.009.000

0.00

9.000

EACH

1,000.00000

0475 38x24 Inch Reinforced Concrete End Section Elliptical 4.000

0.000

603-05130  
 

5,200.004.000

0.00

4.000

EACH

1,300.00000

0480 18 Inch Corrugated Steel Pipe 50.000

29.000

603-10180  
 

6,399.0079.000

2,349.00

79.000

LF  

81.00000

0485 24 Inch Corrugated Steel Pipe 84.000

0.000

603-10240  
 

7,728.0084.000

0.00

84.000

LF  

92.00000

0490 48 Inch Corrugated Steel Pipe 0.000

0.000

603-10480  
 

0.000.000

0.00

0.000

LF  

94.00000

0495 18 Inch Equivalent Corrugated Steel Pipe Arch 28.000

0.000

603-15018  
 

4,200.0028.000

0.00

28.000

LF  

150.00000

0500 18 Inch Steel End Section 4.000

2.000

603-30018  
 

540.006.000

180.00

6.000

EACH

90.00000

0505 24 Inch Steel End Section 6.000

0.000

603-30024  
 

780.006.000

0.00

6.000

EACH

130.00000

0510 36 Inch Steel End Section 1.000

0.000

603-30036  
 

260.001.000

0.00

2.000

EACH

260.00000
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0515 18 Inch Equivalent Arch Steel End Section 4.000

0.000

603-31318  
 

360.004.000

0.00

4.000

EACH

90.00000

0520 24 Inch Plastic Pipe 5.000

0.000

603-50024  
 

660.005.000

0.00

5.000

LF  

132.00000

0525 6x4 Foot Concrete Box Culvert (Precast) 85.000

0.000

603-70604  
 

47,600.0085.000

0.00

85.000

LF  

560.00000

0526 60x38 In. RCP (CIP) 128.000

0.000

603-02485  
 

64,826.88128.000

0.00

128.000

LF  

506.46000

0527 Added Item (Lump Sum)/ 6x4 RCP Material and Haul 32,136.400

-32,136.400

900-00014  
 

0.000.000

-32,136.40

32,136.400

L S 

1.00000

0529 Added Item (Dollar)/ 6X4 RCP Material and Haul 0.000

32,136.400

900-00006  
 

32,136.4032,136.400

32,136.40

32,136.400

DOL 

1.00000

0530 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0535 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0540 Manhole Slab Base (10 Foot) 0.000

1.000

604-30010  
 

7,000.001.000

7,000.00

1.000

EACH

7,000.00000

0545 6 Inch Perforated Pipe Underdrain 140.000

0.000

605-00060  
 

5,600.00140.000

0.00

140.000

LF  

40.00000

0550 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,275.000

LF  

64.50000
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0550 MATERIAL ALLOWANCE W Beam Rail, Galv 1,243.750

0.000

41,633.111,243.750

0.00LF  

33.47386

0555 *End Anchorage (Special) 0.000

0.000

606-02000  
 

0.000.000

0.00

0.000

EACH

970.00000

0560 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

4,900.00000

0560 MATERIAL ALLOWANCE Guardrail End Treat 1.000

0.000

2,913.841.000

0.00EACH

2,913.84000

0565 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

7.000

EACH

4,800.00000

0565 MATERIAL ALLOWANCE Guardrail End Treat 7.000

0.000

20,200.397.000

0.00EACH

2,885.77000

0570 *Fence Wood 144.000

0.000

607-11455  
 

4,320.00144.000

0.00

144.000

LF  

30.00000

0575 *Fence (Plastic) 1,491.000

0.000

607-11525  
 

4,473.001,491.000

0.00

1,491.000

LF  

3.00000

0580 *Concrete Sidewalk (6 Inch) 229.000

0.000

608-00006  
 

12,595.00229.000

0.00

229.000

SY  

55.00000

0585 *Concrete Curb Ramp 884.000

0.000

608-00010  
 

99,008.00884.000

0.00

884.000

SY  

112.00000

0590 *Detectable Warnings 55.000

0.000

608-00015  
 

2,200.0055.000

0.00

55.000

SF  

40.00000
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0595 *Curb and Gutter Type 2 (Section I-B) 11.000

0.000

609-21010  
 

385.0011.000

0.00

11.000

LF  

35.00000

0600 *Curb and Gutter Type 2 (Section II-B) 565.000

0.000

609-21020  
 

14,125.00565.000

0.00

565.000

LF  

25.00000

0605 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

0.000

LF  

28.00000

0610 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

6,410.000

LF  

16.25000

0615 *Delineator (Special) 0.000

0.000

612-00010  
 

0.000.000

0.00

20.000

EACH

87.00000

0620 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

1,000.000

EACH

97.00000

0625 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

10.000

EACH

100.00000

0630 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

299.000

EACH

102.00000

0635 *3 Inch Electrical Conduit (Bored) 203.000

0.000

613-00306  
 

20,300.00203.000

0.00

406.000

LF  

100.00000

0640 *Type One Pull Box 2.000

0.000

613-07001  
 

2,050.002.000

0.00

2.000

EACH

1,025.00000

0645 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

1,115.000

SF  

18.00000
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0650 *Sign Panel (Class II) 0.000

421.000

614-00012  
 

10,104.00421.000

10,104.00

1,574.000

SF  

24.00000

0655 *Steel Sign Support (2-Inch Round)(Post) 0.000

264.000

614-01512  
 

2,376.00264.000

2,376.00

1,736.000

LF  

9.00000

0660 *Steel Sign Support (2-Inch Round)(Socket) 0.000

71.000

614-01522  
 

6,887.0071.000

6,887.00

158.000

EACH

97.00000

0665 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

1,520.000

LF  

10.00000

0670 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

66.000

614-01578  
 

15,774.0066.000

15,774.00

138.000

EACH

239.00000

0675 Flashing Beacon (Special) 0.000

0.000

614-80004  
 

0.000.000

0.00

0.000

EACH

10,000.00000

0676 *Rectangular Rapid Flashing Beacon Rectangular Rapid 
Flashing Beacon

2.000

0.000

614-80003  
 

27,280.002.000

0.00

2.000

EACH

13,640.00000

0680 *Construction Surveying 0.360

0.060

625-00000  
 

88,200.000.420

12,600.00

0.600

L S 

210,000.00000

0681 Const Surveying (Hour) 11.000

3.500

625-00001  
 

2,175.0014.500

525.00

14.500

HOUR

150.00000

0685 *Mobilization 0.600

0.000

626-00000  
 

530,700.000.600

0.00

0.600

L S 

884,500.00000

0690 *Public Information Services (Tier III) 0.530

0.000

626-01103  
 

10,600.000.530

0.00

0.600

L S 

20,000.00000
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0695 *Thermoplastic Pavement Marking (Inlaid) 0.000

150.000

627-00003  
 

2,550.00150.000

2,550.00

369.000

SF  

17.00000

0700 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

70.000

GAL 

80.00000

0705 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

39.00000

0710 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

265.000

523.000

627-30405  
 

11,820.00788.000

7,845.00

788.000

SF  

15.00000

0715 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

616.000

1,370.000

627-30410  
 

21,846.001,986.000

15,070.00

2,176.000

SF  

11.00000

0720 *Flagging 4,559.250

1,232.500

630-00000  
 

159,273.135,791.750

33,893.75

5,791.750

HOUR

27.50000

0725 *Pilot Car Operation 214.000

119.000

630-00001  
 

34,299.00333.000

12,257.00

333.000

HOUR

103.00000

0730 *Traffic Control Inspection 69.000

5.000

630-00007  
 

13,320.0074.000

900.00

74.000

DAY 

180.00000

0735 *Traffic Control Management 84.000

12.500

630-00012  
 

62,725.0096.500

8,125.00

96.500

DAY 

650.00000

0740 *Flashing Beacon (Portable) 0.500

0.400

630-80001  
 

1,224.000.900

544.00

4.000

EACH

1,360.00000

0745 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

4.000

EACH

616.00000
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0750 *Construction Traffic Sign (Panel Size A) 23.500

18.800

630-80341  
 

1,988.1042.300

883.60

47.000

EACH

47.00000

0755 *Construction Traffic Sign (Panel Size B) 12.000

9.600

630-80342  
 

1,339.2021.600

595.20

24.000

EACH

62.00000

0760 *Construction Traffic Sign (Panel Size C) 2.500

2.000

630-80343  
 

441.004.500

196.00

5.000

EACH

98.00000

0765 *Vertical Panel 29.500

23.600

630-80350  
 

849.6053.100

377.60

59.000

EACH

16.00000

0770 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

20,311.203.600

9,027.20

4.000

EACH

5,642.00000

0771 Flash Arrow Panel (C Ty) 0.500

0.400

630-80358  
 

1,188.000.900

528.00

1.000

EACH

1,320.00000

0775 *Drum Channelizing Device 21.000

16.800

630-80360  
 

1,360.8037.800

604.80

42.000

EACH

36.00000

0780 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

47.00000

0785 *Traffic Cone 75.000

60.000

630-80380  
 

810.00135.000

360.00

150.000

EACH

6.00000

0790 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0795 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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0800 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0805 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0810 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0815 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

54,000.000

F A 

1.00000

0820 F/A On-The-Job Trainee 1,671.900

259.800

700-70023  
 

1,931.701,931.700

259.80

2,880.000

F A 

1.00000

0825 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0830 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0835 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0840 F/A DRB Standing Committee 3,037.500

0.000

700-70594  
 

3,037.503,037.500

0.00

3,037.500

F A 

1.00000

0841 Added Item (Lump Sum)/ VALUE ENGINEERING CHANGE 
PROPOSAL INCENTIVE

26,531.500

-26,531.500

900-00014  
 

0.000.000

-26,531.50

26,531.500

L S 

1.00000

0846 Added Item (Dollar)/ Value Engineering Change Proposal
Incentive

0.000

26,531.500

900-00006  
 

26,531.5026,531.500

26,531.50

26,531.500

DOL 

1.00000
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0865 Aggregate Bag 655.000

0.000

208-00035  
 

4,912.50655.000

0.00

655.000

LF  

7.50000

CAT 6,305,715.77921,808.208,001,542.24CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0850 Field Office (Special) 0.600

0.000

620-00005  
 

30,000.000.600

0.00

0.600

EACH

50,000.00000

0855 Field Laboratory (Class 2) 0.600

0.000

620-00012  
 

15,000.000.600

0.00

0.600

EACH

25,000.00000

0860 Sanitary Facility 0.600

0.000

620-00020  
 

1,500.000.600

0.00

0.600

EACH

2,500.00000

CAT 46,500.000.0046,500.00CURRENT AMT0400 $ $ $

$ 6,352,215.77921,808.20$8,048,042.24$CURRENT AMTPROJECT TOTAL


